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JOINT PMM PROJECT MANAGERS MEETING
825 Jadwin/Romn 340
Hanford, Washington

July 26, 2005

3:00 p.m. to 4:30 p.m.

Agenda

3:00 - 4:00
Joint PMM Session:

Introduction

A) SW 1 & 2 Negotiations
• action item regarding RCRA/CERCLA integration
• agreement to have a few joint meetings to discuss alignment

B) Provide status reports, review action items and share upcoming plans:
• SWl & SW2 Operable Unit
• M-91
• Low Level Burial Grounds

4:00- 4:30
C) Expectations of future joint meetings;



M-91 PROJECT MEETING MINUTES
Joint Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

July 26, 2005

I.	 Approval of June 29, 2005 M-91 PMM Meeting Minutes

II.	 M-91
A. Status Report (attached)

Greg Simon (DOE) presented the current status of the M-91 milestones. The project
management plan deliverables will be discussed further between Mr. Simon and
Deborah Singleton (Ecology):

B. General Discussions
There were no additional discussions to report.

C. Status of Actions
There are no actions to report.

D. New Action Items
There were no new action items.

III.	 Next Joint Project Managers Meeting
The next Joint PTAM was scheduled for 8/23/05.



M-91 Status Summary 7/26/05

Milestone Due Date(s) Status Comments
_ Summa

General Comments 1) In this current table "On-Schedule" means it is anticipated the
milestone will be met.
2) M-91 requirements are extensive and continue well out into the
future. This status table will generally only cover items due within
about the next three years. A separate "Outyear table" identifies the
other M-91 milestones.

M-91-03: 12/31/03, On Schedule •	 M-91-03 PIMP approved by Ecology on May 12, 2004
Submit TRUM/MLLW 3/31/09,
PMP 3/31/13
M-91-05-TOI: 12/31/07 On Schedule
Complete RH and or (planning)
large TRUM retrieval
Engineering
Study/FDC
M-91-12: 11/16/07 On Schedule 179 m	 of CH-MLLW have been thermally treated as of the
CH-MLLW Thermal end of June that will count toward the M-91-12/12A milestones.
Treatment (600 in Permafix also sent FH certificates of destruction for an
cumulative) additional 55 cubic meters in July that will bring the M-91-12A

total to 234 cubic meters. 	 As of mid July PEcoS has indicated
they have treated 33.7 cubic meters of thermal treatment waste
(only 4 cubic meters of this is included in the 179 at this point).
Five shipments. of thermal treatment waste to PEcoS are planned
for the first quarter of FY06 (75 cubic meters).

M-91-12A: 9/30/05 On-Schedule s	 See M-91-12 comments
CH-MLLW Thermal •	 Enough waste has been reportedly treated to meet the 240
Treatment (240 in3) cubic meter 12A milestone. It is anticipated that the required

documentation will be received and reviewed in August for
enough waste to claim completion of M-91-12A.



M-91-40: 2700 in Schedule
Retri eval and curnaialive •	 The quarterly SAP report for January through March was
designation of CH- retrieved by sent to Ecology May 12. (No new data). The April through
RSW (regardless of 12/31/05 and June report is currently in review (Includes passive soil
size) i	 annual retrieval vapor results for E-1213)

volumes through •	 218-E-12B SAP was approved by Ecology January 20, 2005.
2010 plus •	 218-W-3A and W-413 SAPs in preparation. 3A should be

various other transmitted to Ecology within the next month.
requirements •	 2677 in of RSW retrieved as of 7/18/05.

•	 Ecology indicated four concerns based on the retrieval
inspection associated with the first M-91-40 increment
completion letter. A response to those concerns and Ecology
advice is in concurrence.

•	 The Non-TRU fraction of PFP debris from retrieval is being
sent to PEcoS for treatment prior to disposal at ERDF.
Treatment has been proceeding well. The first shipments of
treated waste to ERDF are	 tanned for July 27._

M-91-42: Annual treatment On Schedule •	 4058 m3 of the MLLW subject to this milestone (MLLW-2
Treatment of non-large requirements (or ahead of and MLLW-04 through MLLW-10 excluding MLLW-7) has
size CH-MLLW through 12/31/09 schedule) been dispositioned as of the end of June. (3260 in required

by 12/31/05)
•	 Ahead of schedule due to successful 183-H project. 	 Last

shipment of 183-H waste sent to ERDF May 19 (3730 in
•	 Note: The M-91-42 progress quantity indicated above

currently only includes waste dispositioned by FH. The
actual progress numbers may be slightly higher due to waste
subject to the milestone treated by other contractors. These
numbers are from the M-91 tracking system and have not yet
been validated.

•	 The cumulative volumes toward meeting this milestone are
based on a start date of 12/31/02 (CY 2002 LDR report
inventory date).



M-91-45:
RH and or barge Size
Waste Annual Report

9/30/04 and
annually
thereafter

On Schedule •	 The 2004 report was submitted to Ecology 9/30/04

M-16-93: 9/30/2006 On Schedule •	 The date of this milestone seems somewhat early. It may be
Submit implementation (Planning) better to align it with the M-15-00 12/31/08 complete RI/FS
workplan for for all operable units milestone.
acquisition of
capabilities necessary
to prepare TRU/M
waste generated by
CERCLA clean-up
actions at Hanford for
disposal at WIPP
Fn: M-91 PMM Status table7-27-05



M-91 Out-year Milestone Status Summary 7/26/05

Milestone Due Date(s) Status Summary Comments
General Comments 1) This table is intended to identify the M-91 milestones that are not

covered in the more detailed near term M-91 Status Summary Table.
These milestones are generally those with due dates three or more
ears in the future.

M-91-00: TBD On Schedule
Major Milestone for (planning)
acquisition of needed
facilities/capabilities for
mixed and suspect
MLLW, and TRUM and
suspect TRUM.
M-91-01: 6/30/12 On Schedule
Facility/Capability (planning)
Interim Milestone (RH
and/or large container
TRUM)
M-91-15: 6/30/08 On Schedule "COMPLETE ACQUISITION OF FACILITIES AND/OR
RH MLLW and/or (Planning) CAPABILITIES AND INITIATE TREATMENT OF RH-
Large Size MLLW MLLW AND CH MLLW IN BOXES AND LARGE
Treatment CONTAINERS"

•	 Starting engineering study for dealing with CH large size
MLLW. Expect to complete stud Uy 9/30/05

M-91-41: See On Schedule •	 1/l/11: Initiate retrieval of RH RSW
Retrieval and Comment (Planning) •	 12/31/14: Complete non-caisson RH RSW retrieval
Designation of RH RSW column •	 12/31/18: Complete 4B RH RSW retrieval
(regardless of size)

M-91-43: See On Schedule •	 12/31/08: Complete designation of RH MLLW and or Large
Designation and Comment (Planning) Size MLLW in storage.
treatment of RH and or Column •	 6/30/08: Begin RH and or large size MLLW treatment at rate
Large Size MLLW of 300 cubic meters per year



•	 Treated 193 m3 of MLLW-07 since 12/31/02.
M-91=44: Sce On Schedule •	 Designate all RE and or large size transuranic waste in
Designation of Newly Comment (Planning) storage by 12/31/12
Generated and Stored Column
RH and or Large Size
Transuranic Waste

Fn: M-91 PMM Status Table Outyears7-26-05



JOINT UMM/PMM
Project Managers Meeting

825 Jadwin/Room/Room 340
Hanford, Washington

July 26, 2005
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